


Informal EGM, 11 February 2015

Ideas for a work plan for Task 5
(Co-leads: DESA, World Bank, UNEP)



Task 5 – Initial ideas for a work plan

- **Task 5 description:** *“define the parameters of an online knowledge hub and information-sharing platform, and invite other actors to contribute information on technology facilitation activities being undertaken globally and regionally outside the UN system”*.
- **Objective:** To develop an online platform.
- **Activities**
 1. Undertaking a thorough mapping of existing online platforms, frameworks and processes, then analyze data, compare pros and cons of building a new platform versus using an existing one.
 2. Description of aims and objectives.
 3. Proposal of governance arrangements, as well as structural components for discussion.
 4. Identify possible activities and services, such as webinars, learning products, and user notification/newsletter.
 5. Monthly meetings via teleconference.
 6. Launch the website.

Deliverables, timeline, and resources

Type	Deliverables	Timeline	Committed resources
Conceptual work	Aims and objectives	15 th March, 2015	DESA (0.5 person-months) World Bank (0.25 person-month)
	Background study with comprehensive review and options	First draft ready for review by 31 st March, 2015	
Website	Map out detailed timeline for beta version of the website	15 th March, 2015	
	Defined the building blocks	15 th March, 2015	
	Centralized the content	15 th July, 2015	
	A collaborative space for a broader community	On going	
	Launched the website	Sept. 2015 (during the Summit)	
Additional funding proposal	Funding proposal for a beta version of website	Draft ready by 15 th March, 2015	

Thank you.

liuw@un.org